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To: WACOG Transportation Subcommittee

Subject: Request for additional funding for Huntsville Pedestrian Pathway Project

Summary

The WACOG Transportation Subcommittee awarded Huntsville $148,024 from Local
Transportation Funds to construct a pedestrian pathway from 7100 East onto First
Street in Huntsville. The lowest bid price exceeded the estimated cost of construction by
$81,115 and the amount of the grant by $70,311. Huntsville respectfully requests an
increase in funding of $81,115 to cover the increased cost of construction and to
maintain the original budget for construction contingencies. (See attached revised
budget.)

Background

The estimated cost of construction in the original budget was developed by Weber
Pathways’ engineering contractor in May 2017. This budget was used in Huntsville’s
2017 WACOG funding request.

In April 2018, Huntsville advertised for construction contractors to bid on the project.
Thirteen contractors were invited to bid. Six contractors attended the pre-bid meeting
at the construction site. Only two contractors bid on the project. The contractor that
provided the engineering estimate did not participate in the bidding process because
they were booked out until mid-2019. (Bid Proposal Tabulation attached.)

The engineering contractor and Weber Pathways met with the winning bidder on May
22,2018 to review the bid to discuss the differences between the estimate and their
bid. Through the discussion it was found that there has been a general increase in the
cost of construction over the 12 months since the estimate was developed. It was also
found the following items affected some of the increased cost.

° The engineering estimate assumed that all the fill required in construction could
be done by reusing the onsite material. The construction contractor determined
that reusing material that has a fibrous content will be a risk for unacceptable
settling. So, the cost of bringing in fill material was included in the bid. This is a
difference of $33,250.

° The engineering estimate did not consider the one of the lanes of First Street
would need to be closed during construction. Due to the nearby wetlands this is
the only place construction equipment can operate. Traffic control will be
required 5 days/week for 4 weeks. This difference is $10,640.

Section 504/ADA Notice
Auxiliary aids and services are available upon request to individuals with disabilities by calling HuntsvilleTown @ 801-745-3420.
Individuals with speech and/or hearing impairments may call the Relay Utah dialing 711. Spanish Relay Utah: 1-888-346-3162. Equal Opportunity Employer/Program.



The contractor who supported the engineering estimate misstated the unit cost
of fractured rock. Due to the large quantity this had a $15,521 cost impact.

At the time the WACOG funds were requested the design of the CenturyLink
facilities were not finalized. The final design increased the cost $5,225.

The cost of steel throughout the project has increased.



Project Budget, Rev. 1
Huntsville Corner

May 22, 2017

: Match Funds Matching
Project Element Total WACOG Available S
Wetlands delineation and Enviromental assessment $3,200 $3,200
Permitting $100 $100
Engineering Fees $7,500 $500 $7,000
Construction $218,335 $205,335 $13,000
Weber Pathways Project Management $7,000 $5,000 $2,000
Construction Contingencies $23,324 $23,324
Total $259,459 $229,159 $18,000 $12,300
Request Ratio 88%




uonenqe, pie

¢jo 1 a8eg DT1d ‘Swwnsuoy) SumawSug] 1K) 0D
00°00+°G$ 00°00t°G$ 00°000$ 00°000%$ e SutuTelns o¢ x 7/ 1-¢ o Suippng
IO S9UO]S TAIDWEIP 7 O3 7/ T-T [[PISUT 29 [STUIN,]
00°000°LT$ 00°000°6$ 00009°G1$ 00°002°S$ (8 X b X SHOISUSUIP) XOq 939I2U0D
rowod /sse[31oqy | STSEqAIN],, [[PISUT PUE [STUIN,]
00006 % 00°006%$ 00°006°¢$ 00°006°¢$ -9091d
pua [rex prend UOTYsND A12FES [[PISUT UL [[STUIN,]
00°0Z¥c$ 00°0Cych 00'050°1$ 00°050°1$ “(0z1 APrewrxordde)
ez preng Sunsixo Jo [esodsip pue [eaowY
00°009°6$ 00'009°6$ 00°000°6<$ 00°000°6€$ 'STIQP PUE UONEIITIA DAOWDT PUE I3 Tea[)
00°00¢CC$ 0000¢CT$ 00°000°81$ 00°000°81$ Ue[J UONUAIIJ PUE UOBNJO]
1918\ WI0IS TOMUOY) JIJFei ], ‘VORTZIFqOIA
junowry [e10J,| 221 IU() junowry [e101,| 921 J U uondrsa
TIPS YBI(] ‘TIP3 108 qea[) ‘TIPSO
L¥8C1 X0d Od PNOS OSeT IS9M\ CILT
SuraeJ paoueApy reydsy 3sog

NAOL dTTIASLNAH

HANAXO

8102 ‘6 AN

HLVA dId

HUmE.OMm NOLLDNYLSNOD LHdHYLS ISVH 008L
/ IAFYILS HINOS 00T - AVAAHLVd NVIILSHAdd
'HNVN LOA[0dd

NOILVINGV.L TVSOdOdd did




uonenqyy, pig

¢ jo g a%eq DT1d ‘Suensuo)) SuasuiBur] 1) OHD
©2[00] "sy[0q A
uonoauw0od U0l 93T, GTOLT, [[¢ISUF PUT YsTuIn,|
- 3109 ‘ : W‘:OQ HEN‘

uonoauu0od U0l 9UI UT T LT, [[EISUT PUE [STUIN,]

eI|6T1 “(38ne8 1) sprex

redsap) [puozIoy g X 7 X 7 [[EISUT PUL [sTuIng

€3| gy “(98ne8 47) 31sod

Tedsape [¥onIaA G X 7 X ,,7 [[EISUT PUE [STUIN,]

eI\ 8Y ‘(9ATND pPUNOTE 193U

-uo @ puT 2UT JYSTENS INUII-UO 7[) JOYIUL U0

redsop1 ,,0¢ X 67T X 6T [[VISW PU [SIUIN,

TT W3I[ pIg 9] A Jonoryl y stwaj|

00°000°12$ 00°000°1C$ 00'699°¢1$ 00599°¢1$ ST -9391dwoo ‘wanskg
Surrey pueH ,7edsOPL, AU [[UISTI R yStUIng | 1]
00'585$ 00°1$ SLYLETS ceced £s]686 OTIqe] [eDTUYD21-093 [[EISUL 3 USTUIN]| 0]

00°0v9°8¢$ 00'0<Z$ 00087 1$ 00'58$ 3891 "X 71
- 100ys [pued pazruea[ed 93neS - ¢ [[eISUT 2R YSTUIN] 6

00°06L°19% 000.¢$ 00'695°C¢$ 00°561$ 1 L91 ‘(€ X € X G} SUOTSUAUIP) SIX0q
uo1qed poaziueaed o8nes - [[LISUT pUL YSTUIN] ‘9

00°00%CC$ 00°00+$% 00°079°L1$ 00°G1¢§ 3| 96 (6 X ,€ X € SUOISUDUIP) $IXOq
uorqed pazruealed 93neS - ( [[EISUT PUE [STUIN,] 5
junoury [e10],| 92HJ U junowry [e3o1,| 22uJiun | U0 Anueng) 0ondrsa(T| waiy

pPid

CIPP8 YBn UIPs0
L¥8CT X0d Od
Surae ] paoueApY

10F+8 yuin) “vap30
UINOS (SET IS/ TILT
reydsy 1sog




uong[qe], pigl

€ Jo ¢ aBeq

DT1d ‘Swwnsuo) SundauiBug] D) DO

1666-2918698 LI

1065-CL61ce 1N

qunN QSUIIT] m_HOuU.mH_QOU

junowry puog prg - L1mdag prg

%S %S
puedrey UESTYOIN ‘PIPY INOS aeag LD
90UEINSU] UEDMIUNY (21N POIIOWIY YITON] "07) 991UETLNL) Luedwon) f1omg
00°555°86C$ SL'YEC3ITS ‘dId TVILOL

00°0S+°01$ 00°56$% 0009LC1$ 00911% wolQll WOM € — S[EIIIR
Suraed ypeydse snourunirq [[vISUT puv YSIUIM| ]

00°0Z8°8$ 00Cr$ 00'086°L$ 00'8¢$ wol01c YOI L9
— S[ETIDIEW 2SEQPLOT PIITINUN [[LISUT PUT YSTUIN]| ¢

00°052°29% 00GL$ 00°025°9¢$ 00++$ uol0¢e8 Teralew [y vorqes
00T POIMOEIJ INOWLIP |, § - [[EISUT PUe Ystuang| 7]

3109 '$[0q I TORIIUUOD

2499[s uorsuedxa 1edsa71 |, 47/¢ T [[EISUT pUL USTUIN,]
junowry [e101,| 92 J ITUN) JUnowy [e10],| 9dMJ U yun [Anuen UondIIsa(T| w1 ]

pd
TIPY8 qen “uIps0 10¥¥8 Y¥iN) TIPSO
L¥8C1 ¥0d Od PNOS OSCT IS9M CILT
SuraeJ pasueApY Jreydsy 1sog




